FORM DPW-CIA 2/05

CONTRACTOR:
ADDRESS:

City, State ZIP:

PROJECT TITLE: U,, GRAL

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

NOVEMBER 2012

FOR THE MONTH OF

Date: November 27,2012

OAHU LUMBING& HEETMETAL TD:

Contract No.

CONTRACT FOR INSPECTION BRANCH USE
[ 1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,600,596.00°  [DUE MONTHLY: [ ] PROJECT SCHEDULE
[ I DALY REPORTS T PAYROLL AFFIDAV
MONTHLY ESTIMATE CHECKLIST [.{f CONTRACT NUMBER
CHANGE ORDERS
Total $ 10,000.00
Adjusted Contract Amount $ 2,610,596.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 98.06% 2,550,241 0.00% 0 2,550,241
Retained REDUCED[ 1 202,043 0 202,043
Amount Subject to Payment 2,348,198 0 2,348,198
Payments to Date 0,178,845 ‘ 2,178,845
Payments Now Due 169,353 0 169,353

Payment No.

Remiarks;

1. Computed and Checked by:

CFINALT ]

2. 1 certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii.

JAK T T 201

3. ReGommended; (J

1.

Date:

11 208

Date:

ojest Inspector or Engineer

Name of Contractor: OAHU PLUMBING & SHEET METAL, LTD.

4, Recornmended:

5ﬁ

Area Engineer/Architect

?/“’%/Mﬁg 14 9013

1228112

z/’:/ L(,,_/.. .
Date: By signature / Title: ERLENE N. MATSUYAMA; TREASI R Date

5. Approved:

Branch Chief oF’Dlsmct Engineer

The ngﬂﬂrs have been |ssued an thz« ?[aﬁlgm

&state Public Works Administrator

Date:



DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2012

Contract No.: 60872

CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD.
PROJECT TITLE: STATE CAPITOL BUILDING - RETROFIT AC COOLINC  DAGS Job No.: 62-10-0661
o
% CONTRACT
o LICENSE BASIC CONTRACT COMPL, %! RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
OAHU PLUMBING & SHEET |General Contractor C5325 $1,103,920| $1,059,628| 95.99%| 5% 52,981 |A

OO

SUB-

CONTRACT

LICENSE |BASIC SUB-CONTRACT COMPL. %| RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED

Alr Balance Hawaii Inc. Test & Balance N/A $166,210 $163,710] 98.50% 10% 16,371

X |Control Tech, LLC Control Wiring C-22484 $638,650 $638,650| 100.00% 10% 63,865

X |lsland Controls DDC Controls C-23240 $443,554 $443,554] 100.00% 10% 44,355

X |Paul's Electrical Contracting |Elecrical Power Wiring ABC-26840 $172,100 $172,100| 100.00% 10% 17,210

X |Sky Painting Painting C-19870 $12,700 $12,700f 100.00% 10% 1,270

X |Acutron LLC Insulation C-29675 $59,899 $59,899| 100.00% 10% 5,980

Oahu Air Conditioning Serv. |2 Yr. Maint $3,563 $0 0.00% 10% 0
Total Retained from Subs $1,496,676 149,061 |B

$2,600,696  $1,059,628

l IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$202,043]

| certify that the above retentions are correct for this request.

Name of Contractor: OAHU PLUMBING & SHEET METAL, LTD.

W ™\ wﬁ_/

12/28/12

By Signature: Erlene N. Matsuyama; Treasufer

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

HE

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2012

CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD. Contract No.: 60872

PROJECT TITLE: STATE CAPITOL BUILDING - RETROFIT AC COOLING" DAGS Job No.: 62-10-0661
o CHANGE
% ORDER
(3 LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O {PRIME CONTRACTOR |TRADE NO. AMQUNT| TO DATE}] CMPL % RETAINED

OAHU PLUMBING & SHEET }General Contractor C5325 $10,000 30 0.00% 5% $0[A

CHANGE]
ORDER SUB|
LICENSE CHANGE ORDER SUB COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPIJ % RETAINED
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
) #DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Name of Contractor: OAHU PLUMBING & SHEET METAL, LTD. %\_/
Initial - Project Inspector or Engineer
4; A N, W‘\ 12/28/12
By Signature: Erlene N. Matsuyama; Treasurer Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shest



STATE OF HAWAIIL
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: STATE CAPITOL BLDG - REFURB AC COOLING TW & REPLACE
PUMPS & UPGRADE VAV SYSTEMS

BILLING MONTH: November-12 DAGS JOB NO.: 6 2-10-0661 CONTRACT NO.: 60872

CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD.

VENDOR CODE: 7429200

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned
01 B11-427M $180,802.00 $11,449.00 $169,353.00

Retainage Amount Due

Totals: $180,802.00 = | $11,449.00 & $169,353.00

Change Order Payment Suffix: 2
Suffix Fund Symbol " Amount Earned Retainage Amount Due

02 B11-427M $0.00 $0.00 $0.00

Totals:

Grand Total: | $180,802.00 & $11,449.00 $169,353.00

£

Verified 4

(This Section for Administrative Services Office Use Only)

. Vendor Code 7429200

' . Cost Code 3A1

Voucher No. \\AO‘Nga e :
Verified By W R ‘)AN 23 20?3




